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CERCLA, Petroleum, and Radiological Reports
All
Five-Yeuar Review
T IRPM: Leslie Howard 07/09/18 | v § 09/14/18 | v | v |v |v | 03/04/19 |~ NA 07/31/19 | »
|PM: Doug Bielskis, Innovex-ERRG I
Parcel B
IRadiological Rework
1 RPM: Sean-Ryan McCray 10/30/19 12/16/19 D 01/14/20 02/18/19 FFA Document
PM: Brett Womack, Gilbane
Parcel C
IRAWP Phase Il - RU-C1, C2, C4, and C5
1 RPM: Sharon Ohannessian 09/30/19 11/15/19 8D 02/07/20 03/10/20 FFA Document
PM: Dave Marks, Indus
{Radiological Rework
2 RPM: Sean-Ryan McCray 10/30/19 12/16/19 BD 01/14/20 02/18/1% FFA Document
PM: Brett Womack, Gilbane
IRACR - Historical District
3 IRPM: Laslie Howard 10/16/19 12/02/19 TBD 01/22/20 02/21/20 FFA Documnent
P Lisa Bercik, Aptim
Parcel D-1
IRACR - Phase Il Durable Cover
1 RPM: Leslie Howard 04/10/19 v i 06/04/19 | v v v TBD 09/16/19 10/18/1¢ FFA Document
PM: Lisa Bercik, Aptim
Operation and Mainténance Plan - Phase |l
2 05/15/19 | v § 06/17/19 TBD NA 07/30/19 | v
RPM: Leslie Howard
PM: Lisa Bercik, Aptim
{Revised LUC RD
3 IRPM: Samantha Knalle 08/09/19 09/24/19 18D 1111719 12/13/19 FFA Document
PM: CES/ERRG, Dan Lohr
Parcel E
1 RPM: Lec Larson 10/19/18 | v § 02/01/19 | v |¥ TBD 03/22/19 v i 07/17/19 | v FFA Document
PM: CES/ERRG, Dan Lohr
IRAWP - Excavation, SVE, and GW Treatment
5 [Fhased) 12/21/18 | v § 03/08/19 |»|v|v |v]| 04/23/19 | v | 06/28/19 | v]08/22/19 FFA Document
RPM: Leo Larson
PM: Tim Kemper, Aptim
RAWP - Shoreline Excavation, Slurry Wall, and
5 [Revetment (Phase 3) 12/12/18 | v | 02/28/19 |v |v |v |v] o4/23/19 | v | o0e&/28/19 | v]o08/22/19 FFA Document
RPM: Leo Larson
PM: Tim Kemper, Aptim
4 02/04/19 | v} 04/15/19 | v v v v} 06/26/19 | v 07/19/19 v 1 08/22/19 FFA Documnent
RPM Liz Roddy
PM: Brett Womack, Gilbane
Parcel E-2
IRACR - Revetment, Upland Slurry Wall, and
Grading
1 09/05/19 10/21/19 TBD 12/05/19 01/06/20 FFA Documnent
RPM: Leslie Howard
P Nels Johnson, Aptim
Parcel F
Record of Decision
1 IRPM: Sharon Ohannession 08/13/18 |~} 12/10/18 | v v |v |~} 03/05/19 |+~ 03/25/19 v 1 08/31/19 FFA Documnent
PM: Mitra Fattahipour, ECC
Finger Piers Characterization Report
2 JRPM: Sean-Ryan McCray 10/21/19 12/06/19 TBD NA 01/20/20 FFA Documnent
PM: Lisa Bercik, Aptim
{Submarine Pens Characterization Report
3 RPM: Sean-Rycn McCray 10/08/19 11/25/19 TBD NA 01/09/20 FFA Document
P Lisc Bercik, Aptim
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Parcel G
lRadioIogicaI Rework Work Plan Addendum
1 04/16/19 | v § 07/29/19 |v v v TBD 08/27/19 10/01/19 FFA Document
RPM: Liz Roddy
PM: Lisc Bercik, Aptim
Parcel D-2, UC-1, UC-2, UC-3
IRadioIogicaI Rework Work Plan Addendum
1 10/30/1¢9 12/16/19 8D 01/14/20 02/18/19 FFA Document
RPM: Liz Roddy
PM: Nels Johnson, Aptim
v Production or review of document is complete. LUC = Lond use control
X Received nofification of no comments or NA = Not applicable
comments deferred to other cgency. PM = Proiect manaaer
DTSC = Department of Toxic Substances Control PP = Proposed plan
USEPA = U.S. Environmental Protection Agency RACR = Remedic! action completion report
FS = Feasibility study RAWP = Remedial action work plan
FSS = Final status survey TBD = To Be Determined

Repon fitles highlightedin yellow hove dreguested
sxpeagitedraview period:

Repor tifles hiohlighted In gray hdve been finclized,
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